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SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:45AM

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 023 Const Calendar Day: 917 Date: 13-Mar-2012 Tuesday 04-0120F4
Inspector Name: Soheilifard, Saman Title: Transportation Engineer

Inspection Type: No Inspection
Shift Hours:  09:30 AM  09:30 PM Break:
Federal ID:

04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Over Time: 02:00

Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 50- 60 4PM

Precipitation

Working Day If no, explain:

Condition Rainy

and inclement weather. Therefore, | spent the

been overlooked over the past few weeks.

Di ary: Dispute
cable erection
This week, | am working on the late shift strating at 9:30 (10:00). =

Upon arrival, | was told to attend a meeting called by Bill Casey (at about 10:00) and presided over by
Tony Anziano, with Brian Boal, Doug Wright, and Roman Granados. This is a meeting where Bill wanted
us to talk about the events of the past two weeks and have Tony hear our side of the story.

Following the conclusion of the meeting at about 11:00, | found out that ABF has called it a day due to rain

rest of the day catching up on reports and documentations,

up-loading project photos, catching up on project-related e-mails and some administrative items that have

04-0120F4 Bid Item: 067 C-PWS-076.067
AMERICAN BRIDGE/FLUOR, A JV

Install & Adjust PWS 76-80

04-0120F4 Bid Item: 067 C-PWS-086.067
AMERICAN BRIDGE/FLUOR, A JV

Install & Adjust PWS 86-90

04-0120F4 Bid Item: 067 C-PWS-006.067
AMERICAN BRIDGE/FLUOR, A JV

Install & Adjust PWS 6-10
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